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Shutdown Status

• Shutdown progress
– CPR/CCR Run 2B upgrade continues inside SE arch

• All old CPR/CCR chambers removed (last week)
• New CCR (130 lbs., mostly tungsten) installed on 06E–14E (as of Friday)
• New CPR (70 lbs.) installed on 06E–11E (Friday)
• Installing wiring on SE arch for upgrade & installing new electronics in SMD crates

– E-M Timing Run 2B upgrade installation on NW & NE arches (00W & 23W
done since last shutdown)

• 18W–23W, 00W–05W, 00E–05E tested successfully with LEDs

– Work continues in west and east bores
• COT

– Replacing HV daughterboard Faraday cages (not ASDQ board cages)
• SVX

– In conjunction with COT, better insulation on SVX cooling lines
– Preparing to use inner ring to separate COT volume from SVX volume (via

foam barrier)

– Hadron Timing thresholds on all cards in CHA & WHA raised for larger S/N
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Shutdown Status

• Show and tell (early on: first two CPR chambers installed)
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Shutdown Status

• Most online systems shut down over last weekend
– Online computers down since Friday evening
– CDF (IB & FCC) power off Saturday 7:30 AM - 4:30 PM for oil switch
– Left most B0 power off till 7:00 AM - 7:10 AM power outage this morning
– Used opportunity to work on breaker panels in B0 Saturday & cryo area this

morning
– Starting up slowly partly due to…

• Major casualties
– 400 Hz motor generator (MG-2): West plug, wall, and central

• Bad motor
• Replace with spare today or tomorrow

– 6 control room monitors
• Seem to just be confused by multi-monitor setup; coming back to life(?)

– Online Linux code disk
• Restored from backup



September 13, 2004 Steve Hahn, All Experimenters' Meeting 5

CDF Run IIa Detector
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CDF Run IIa Detector (inner)


